US EPA RECORDS CENTER REGION 5

-February 10, 2014

KeQin Turner

On-Scene Coordinator
USEPA Emergency Response
8588 Rt. 148

Marion; IL 62959

RE: Monthly Progress Report No. 4 (February 2014) '

Chemetco — Hartford, IL 62048, -

Dear Mr. Turner

This monthly.progress report is submitted by Paradigm Minerals & Environmentall Services to satisfy the
requirements of the Consent Decree Case 3:00-cv-00670-DRH-DGW Document 209
approved on 9/13/13 to provide U.S. EPA with a monthly progress report about the ongoing activities
at the former Chemetco Site in Hartford, IL. ' ' | :

1. | Actions Taken During the previous Month to Comply with Consent Decree
e Nothing to report at this time. '

2. Summary of Data Received during the Reporting Period: _
®  Working on format of monthly reporting for Air Monitoring results.

3. Work Plans and other Deliverables Submitted during the Reporting Period:
e Air Monitoring Work Plan submitted.
e Updated all ongoing work plans to reflect the Consent Decree.

4. Activities Planned for the Next Reporting Period:
e Scrap Metal- On going
® Air Monitoring System- On going. Working on details for reportlng format.
e Processing Plant- Contlnue engineering efforts on plant desngn
e  Zinc Bunker- Continue working on drying equipment to try and find a drying method
that is not cost prohibitive. :
e North Polishing Pond Materials- drying material is ongoing.
e -Skulls/ reverts- Ongoing.



®  Will utilize Municipal Sweepers to sweep and vacuum the concrete around the property
to control fugitive dust as needed. Initial sweeping has been completed.
e UMBM-AI crushlng and bagging equipment is in place and operating. Lines are
balanced, debugged and fully operational. _
5. Describe any actual or anticipated increases to the quantity of process material or waste beybnd
the quantity that was used to calculate the amount of financial assurance.
® Not applicable at this time.
. 6. Problems Encountered, Anticipated Problems and Planned Resolutions of Past or Ant|C|pated
Problems: :
e We continue to work on logistics issues and availability of overseas shipping containers.
There is a shortage of containers in the market and we are working to reposition the
necessary amount of containers to satisfy our sales requirements. We are also looking
into shipping the super sacks via rail directly to the final US destination and then trans-
load super sacks into containers prior to vessel loading. We are also Iobking into barging
the super sacks but will have to wait until the Mississippi River thaws. It appears that we
will have to use muitiple shipping methods in the future to ensure that we have
alternative modes of transportation available.
7. Modifications to Approved Work Plans or Schedules:
e No changes to report at this time.
8. Summary off -site Shipments- '
® See attachment

if you have any questions regarding this progress report, please contact either Roy Perez — Project
Coordinator at (314) 809-9113 or myself- Alternate Project Coordinator at (314) 409-7283

Respectfully Submltted

Steve Zuber -

Paradigm Minerals & Environmen't-al Services
3754 Chemetco Lane |

Hartford, IL 62048

Cell: (314) 409- 7283





